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ABSTRACT

Mission sequencing involves merging science and
engineering inputs into an integrated, constraint-checked
sequence and producing review and spacecraft command
products. This task employs processes, procedures, and
tools which have a high degree of commonality across all
missions. The JPL Multi-Mission Office (MMO) Mission
Planning and Sequencing Team (MPST) has successfully

into a timeline according to a skeleton timeline
development operations process. For standard missions,
skeleton timeline development and the following science
sequence generation steps can be much reduced and
sometimes eliminated, with science and engineering teams
delivering straight to the sequence team for sequence
integration. Remaining operations processes and multi-
mission tools can be employed with relatively small
adaptations.

General process steps: Sequence boundary identification,
identification of key navigation and engineering event
windows, high level identification of science campaign or
observation boundaries

Tools to accomplish those steps: SOA or Science
Opportunity Analyzer (enables opportunity identification
and preliminary design for science observations), APGEN
(activity planning tool which can automatically schedule
activities based on a set of rules), mission-specific
scheduling program

baselined these processes, procedures, and tools so that they

are readily adaptable to missions of varying complexity. As
a result, the MPST can quickly assemble a team that
provides mission sequencing to very different missions at a
fraction of previous costs. This paper will discuss the
MMO MPST approach of adapting core processes,
procedures, and tools to multiple missions. The paper will
then propose extending this multi-mission philosophy to
skeleton timeline development, science sequencing, and
spacecraft sequencing. Finally, the paper will investigate a
multi-mission approach to MOS development.

Multi-Mission Sequencing Operations

In general, missions have a process by which science
observations are built and commanded. Missions have
another process by which the spacecraft team builds and
commands engineering events. And a sequencing team
takes inputs from science and engineering event generation
and merges them into an integrated product with constraint
checks. The sequence team also translates the merged
product into spacecraft commands. A high level
description of and tools used for the four sequence
processes of skeleton timeline development, science
sequencing, spacecraft sequencing, and sequence
integration steps are summarized below. These steps and
tools are characteristic of all missions of varying
complexity.

I. Skeleton timeline development:

Description: Skeletal timeline development produces the
backbone upon which subsequent science observations and

engineering events are placed. Tools such as APGEN insert“l’ools to accomplish those steps:

Il. Science sequencing:

Description: Science observation generation then uses
science observation generation and constraint checking
software to produce and integrate science observations into
the skeleton timeline.

General process steps: Observation opportunity
identification, observation command implementation,
science observation integration, science instrument and
observation-internal flight rule checks. Science observation
integration.

Tools to accomplish those steps:  SEQGEN (enables
generation, modification, expansion, modeling, constraint
checking of spacecraft commands), PDT or POINTER (for
remote sensing observations requiring spacecraft pointing
and/or target motion compensation), in-house tools that
meet SEQGEN SIS requirements.

lll. Spacecraft/Engineering sequencing:

Description: Spacecraft/Engineering sequencing uses
engineering blocks and commanded engineering events to
operate, navigate, monitor, and maintain spacecraft systems
and subsystems.

General process steps: Spacecraft system and subsystem
operation and checkout. Optical Navigation and other
Navigation events. Memory readout. Engineering event
integration.

SEQGEN and other in-

DSN passes and critical engineering and navigation events house tools that meet SEQGEN SIS requirements



a) Spacecraft Model File (SMF). The SMF contains

IV. Sequence integration: the definition of spacecraft and ground
subsystem models, and spacecraft

Description: Sequence integration and commanding command/parameter definitions

uses multi-mission integration software to merge science b) Flight/Mission Rules File (FMRF). The FMRF

observations and engineering events into a complete contains flight and mission rule checking

sequence, translate the sequence into spacecraft-readable algorithms

command packets, perform constraint checks and memory c) Spacecraft Activity Type File (SATF). Contains

management, and produce sequence review products. Real- names and definitions of the activity types,

time commanding uses multi-mission command generation including on-board blocks, ground expanded

software such as the Automated Sequence Processor (ASP) blocks, SEQGEN directives and SLINC directives

to generate real-time commands and real-time command d) Context Variable (Definition) File (CVF).

mini-sequences for transmission to the spacecraft according Contains parameters defined during the adaptation

to a multi-mission real-time command process. At present, process that are used in the definition of activity

only the this step has been made completely multi-mission types or models

by MPST. e) Legend File. Contains data to define display
definitions and layout

General process steps: Merge Science and Spacecraft

inputs into integrated sequence. Model merged sequence. SEQGEN Inputs

Perform integration check, flight rule and constraint checks. SEQGEN requires the following input files to

Generate command uplink products perform sequence expansion and constraint checking:

Tools to accomplish those steps: SEQGEN, a) Spacecraft Clock Coefficient File (SCLK)

SEQ_REVIEW (assists sequence product review, real-time b) Orbit Propagation Timing and Geometry File

and DSN support product generation), SEQTRAN (on (OPTG)

Surveyor Bus based spacecraft, translates the SSF into S/C c) Lighttime File (LTF)
readable files and tracks memory usage and insures correct d) DSN Viewperiod File (VP)

memory management), SLINC (converts SSF or UNIX e) Viewperiod Format Description File (VIEW_FD)
binary file to Command Packet File format), f) DSN Station Allocation File (SAF)
CMD_TCWRAP (converts CPF into Spacecraft Modeling g) Initial Conditions File (INCON)
File), AUTOGEN (for highly repetitive sequencing, SASF h) Context Variable File (CVF)
inputs), Automated Command Tracker (tracks command i) Spacecraft Activity Sequence File (SASF)
and sequence status, review comments, provides required i) Spacecraft Activity Type File (SATF)
action notifications), Electronic Command Request Form
(form ACT uses to record, review, and approve results). SEQGEN Outputs
a) Spacecraft Activity Sequence File (SASF)
To achieve extremely efficient multi-mission sequence b) Spacecraft Sequence File (SSF)
operations, the MPST core mission programs, such as the c) Predicted Events File (PEF)
ones identified above, enable them to handle mission d) Final Conditions File (FINCON)
specific adaptations via mission specific “adaptation” files e) Run Log
that define the mission-specific commands, models, and
constraint checks. Figures 1 (Ref.1) shows SEQGEN inputs and outputs. In

both cases, note the input of the SMF, FMRM, and SATF
As an example, let us consider SEQGEN. SEQGEN allows files “adaptation” files. Figure 2 (Ref. 2) shows the overall
a user to generate and modify requests, expand a series of flowchart for the set of core Mission Services and
requests into their resultant S/C commands, model these  Applications (MS&A) software which is adaptable to
S/C commands, flag conflicts in the modeling of support multiple missions.
commands, flag violations of flight/mission rules, show the
time extent of each request graphically, and graphically
display model attributes. As implied above, SEQGEN
consists of a multi-mission core program and a mission
specific adaptation. The mission specific adaptation
employs the following set of “adaptation” files that define
the mission specific commands, models, and constraint
checks:
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Figure1l: Uplink Data Flow for Surveyor Bus

represent core programs which could be adaptable to
different missions. During the latter phases of science and
spacecraft/engineering sequencing, when commands are
developed, scripts could wrap the core programs to execute
within the context of the pertinent mission spacecraft. Such
as approach could enable the development of multi-mission
science and spacecraft sequencing capability.

Overall, sequence operations costs are influenced by
mission complexity Mission complexity is driven by
spacecraft pointing requirements, navigation requirements,
unigue observing requirements, spacecraft landing
requirements (if any), payload data acquisition capability,
environmental constraints, spacecraft downlink capability,
and new spacecraft technology. These factors determine
whether complexity can be classified as standard, medium,
or complex.

1) Standard missions do not have strict and tight pointing
requirements. They do not employ new technology on
critical subsystems. Operations are repetitive (such as a
mapping mission). Standard missions have no lander or
target contact aspects to the mission. For standard
missions, teams (such as science integration and
sequencing), can be combined and the number of required
MOS components can be reduced. Remaining MOS
components can be employed with relatively small
adaptations. Initial costing estimates would be performed
based upon the reduced set of MOS components used and

In addition, the MPST has “wrapped” these adaptable, core then adjusted according to the number of small adaptations.

tools so that their use enables a consistent, multi-mission

process. These “wrappers” are scripts which use tables that2) Missions of medium complexity can have precise

define states for different spacecraft. For example, when
performing sequence integration, the MPST user identifies
the spacecraft number. The script will then reference the
spacecraft data tables corresponding to the spacecraft

pointing requirements but not motion compensation. They
can have new technology on one critical subsystem which
is well-tested and well-modeled. Involved missions can
have non-repetitive operations. Involved missions can

number. These data tables then tell the SCI’ipt what to do forinvolve distant target contact such as f|r|ng ata target to

the identified spacecraft. So if a user is running SLINC, the
script will use a specified spacecraft number to consult a

analyze ejecta or touching a target surface with a sample
arm. For involved missions, teams (such as science

table and determine whether the spacecraft number refers tontegration and sequencing), can be combined and the

a VML spacecraft. If so, the script runs a VML compiler.
If not, it executes another routine which involves memory
management.

By cross-training personnel to use these wrapped,
adaptable, core tools, six MPST engineers are successfully
able to provide full sequence integration and command
generation services to four launched missions of mostly
standard to medium complexity (MGS, Genesis, Odyssey,
and Stardust). These numbers are much lower than what
was required in the past.

A similar approach should be employable for skeleton
timeline development, science sequencing, and
spacecraft/engineering sequencing. The tools SOA,
APGEN, SEQGEN (as described above), and POINTER all

number of required MOS components can be reduced.
Required MOS components can be employed with

moderate adaptations. For involved operations, one or both
sequence development steps 1 and 2 can be eliminated with
the other step(s) existing on a much reduced level.
Remaining operations processes and multi-mission tools
can be employed with moderate adaptatioimitial costing
estimates would be performed based upon the number of
MOS components used and then adjusted according to the
number of moderate adaptations.

3) Complex missions have precise pointing requirements
with motion compensation. They can have new technology
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Figure2: MS& A Software

on one or more critical subsystems. They can have
multiple, unique observation designs. The main spacecraft
body may be a lander. Complex missions most likely will
require all MOS components. MOS components can be
employed with extensive adaptations. For complex
missions, all of the above sequence development steps are
likely to be required. Operations processes and multi-
mission tools can be employed with extensive adaptations
and tests. |Initial costing estimates would be performed

science sequencing processes completely and have science
teams deliver directly to the sequence team for sequence
integration. Further, for repetitive mapping missions such
as Odyssey and Mars Global Surveyor, the mission
sequence process can be simplified. Tools such as
AUTOGEN can retrieve input files from data repositories
and automatically generate spacecraft sequences based
upon a set of rules.

Multi-Mission MOS Basdline

based upon the complete set of MOS components used andIn general, an MOS must provide the personnel,

then adjusted according to the number of extensive
adaptations.

The more complex a mission is, the more complex the tool
adaptations (ie, pointing models, navigation requirements,
subsystem modeling requirements) tend to be. In addition,
mission complexity determines how may of the previously
mentioned sequence processes a project must use.

Complex missions often require all four of the above
sequence development processes. Missions of medium
complexity may enable projects to combine the skeleton
timeline development and science sequencing processes.

Missions of standard complexity may enable teams, such as

Genesis and Stardust, to bypass the skeleton timeline and

procedures, facilities, hardware and software required to
conduct mission operations. The following thirteen uplink
and downlink functional areas are characteristic of an MOS:

Downlink
Mission Monitor & Control
Tracking Data Analysis
Telemetry Data Processing
Navigation
Data Management & Archive
Flight System Analysis
Science Data Products

Uplink

Misson Planning
Science Planning
Science Sequencing
Mission Sequencing
Command Processing
Simulation



The Deep Space Network (DSN) and the Deep Space
Mission System (DSMS) services for handling telemetry,
command, and radio metric data are already multi-mission.
This paper proposes establishing a multi-mission MOS
baseline by making other, Level 3 capabilities multi-
mission. The following capabilities are proposed for multi-
mission construction.

Standardized General Requirements: Ground Segment
Verification, Validation, Training, and Configuration
Management

General Uplink Requirements: Short Term Scheduling and
Sequence Packaging; Ancillary File Generation and Data
Production; Mission Planning; Science Planning; Sequence
Generation, Validation, Approval, and Update;

Adaptability; Block Generation; Pointing Operations; Real
Time Commanding; Anomaly Response; Maneuver
Generation; Command Radiation; Packet
Acknowledgement Process; DSN Scheduling; Block
Development Process; Restricted Command Process

General Downlink Requirements: DSN Data Capture;
Telemetry Processing; Real Time Monitoring; Non Real-
Time Analysis; Frame Reconstruction; Instrument/Payload
Performance Analysis; Science Data Processing and
Analysis; Tracking and Navigation; Data Collection and
Processing; Data Archive

General Flight Rules and Team Checking Responsibility:

Flight Rule Responsible
Checking Team(s)
Command and Data Spacecraft,
Handling; Sequencing
Fault Protection Spacecraft
Electronics Spacecraft
Flight Software Spacecraft
Instrumentation Science,
Sequencing
Attitude and Spacecraft,
Articulation/Pointing Sequencing
Power Generation and Spacecraft
Distribution
Reaction Control System Spacecraft
Structure and Mechanical | Spacecraft
Subsystem
Thermal Control Spacecraft
Subsystem
Telecommunications Spacecraft
Spacecraft Spacecraft
Virtual Machine Spacecraft,
Sequencing

Operational Interface Agreements (OIAS)

Instrument Operations, Real-Time Operations, Uplink
Operations, Navigation, Spacecraft Operations, System
Engineering, Radio Science, Navigation, DSN Services,
Mission Sequencing, Science Sequencing, Mission
Planning, Simulation and Verification, Programmatic
Management

Software Interface Specifications (SISs)

Instrument Operations, Real-Time Operations, Uplink
Operations, Navigation, Spacecraft Operations, System
Engineering, Radio Science, Navigation, DSN Services,
Mission Sequencing, Science Sequencing, Mission
Planning, Simulation and Verification, Programmatic
Management

Processes

Science and Mission Planning processes, sequencing
processes, simulation process, navigation process, flight
system analysis process, science data products process, and
archive process.

The aforementioned requirements, flight rules, OIAs, and
SISs can be maintained as an MOS Baseline within a multi-
mission database. The database maintains team
responsibilities for each MOS component (ie, each flight
team is assigned a set of requirements, OIAs, SISs, flight
rules, and procedures that it is responsible for adapting and
following). The multi-mission database could be used to
update the MOS baseline. Information contained within the
MOS baseline would serve as a basis for costing,
implementation, and scheduling.

For costing, each set of MOS baseline components would
include costs based upon recent project experience (ie,
recent project costs to satisfy baseline real-time command
costs, fault protection flight rules, Navigation OIAs,

Mission Sequencing SISs, etc). As part of their early
development, projects could extract the MOS baseline from
the multi-mission database and apply the baseline costs as a
starting point. Projects could then add details and
modifications to requirements, flight rules, OIAs, SISs, and
processes. These modifications would then be used to
adjust costs.

Within the JPL Multi-Mission Office, a multi-mission GDS
already exists. In its early development phases and based
upon MOS and other needs, a project submits an adaptation
to the multi-mission core baseline. A ground data system
engineer (GDSE) coordinates implementation of the
adaptation with the multi-mission GDS baseline. Once the



adaptation is implemented and tested, it is placed upon a
server for the client project to download. From one server,
four projects (Odyssey, Genesis, MGS, and Stardust)
download their own adaptation of the multi-mission core
GDS. The proposed, multi-mission MOS could be
constructed so that it could work, with adaptation, from the
multi-mission GDS. With such a design, the multi-mission
GDS would contain tools and software to support the multi-
mission MOS functions.

For MOS adaptation scheduling, an automated multi-
mission scheduling program (perhaps EXCEL) could lay
out a schedule for the MOS component development based
upon dates for Launch and key mission reviews. Launch
and key mission reviews, such as the launch readiness
review, critical design review, preliminary design review,
etc) drive the dates when adapted MOS components (ie.
OIlAs, SISs, Operational Readiness Tests (ORTSs), mission
plan, team plans and procedures, etc) are due. An
algorithm within the scheduling program would then
determine when final adaptations must be begun and
completed. Obviously, for complex missions, more time
would have to be allowed for the adaptation and finalization
of MOS components than for missions of medium
complexity. The program would also allow some
development margin (10% to 15%). The program could
then plot an entire MOS adaptation and finalization
development timeline. The automated multi-mission
scheduling program would greatly reduce the amount of
manual scheduling work required of an MOS Engineer.

Upon start of a mission, an MOS Engineer could withdraw
from the MOS Baseline database the MOS components
characteristic of the project’s complexity and obtain a
baseline cost. From one or a few project interactions, the
MOS Engineer could develop a first cut of the MOS
components adaptation and cost. Using project launch and
key review dates, the MOS Engineer could generate the
final adaptation schedule. Included in this schedule would
be the date when the adapted multi-mission GDS would be
available with the software and tools to support MOS
functions

Historically, planning, costing, implementing, and

validating a project mission operations system has
sometimes required years. An MOS Engineer trained in the
use of the multi-mission MOS Baseline database and
scheduling tool could cut this time considerably. For a
standard mission requiring little adaptation, the MOS
development timeline could be cut to weeks.
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